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Date/Time: 3 April 2017 Wheeler

Location: Conference Call Contract No.: W912DW-16-C-0012

Written By:  E. Henrichs

Present: USACE — Rod Zion; Karl Kunas
USEPA — N/A
Amec Foster Wheeler — Randy Huffsmith; Eric Reitter; Spencer Archer;
Hallie Bevan Simpson, Ellen Henrichs

Subject: Weekly Status Meeting No. 5
Bunker Hill Central Treatment Plant Upgrade Project, Kellogg, Idaho

ACTION ITEMS
Anticipated
Completion
No. Item Responsible Date
3 Submit APP — O&M and Geotech AmecFW arrinr
5  Submit Pilot Testing Work Plan AmecFW TBD

13 Providechecklistfordeveloping-Sie-Satetyand Health USACE R2HAT

AmecFW 33147
AmecEW 3B
AmecEW 337
AmecFW 4/7/17
23 Approve/provide response to Media Release AmecFW/ TBD
.................................... USACE
24  Confirm if AmecFW should attend the Basin Commission USACE 4/28/17
llllllllllllllllllllllllllllllllllll Meeting in May
26  ResubmitG hricall aation Work Pl ; EW 231717
: : . : EW 2/31/17
___________ 28 Provide quarterly cost summary for USEPA reporting AmecFW 41717
___________ 30 Resubmit O&M Transition Plan AmecFW 4717
31 Submit Agenda for Geotech Pre-Con Meeting AmecFW 4114117
32 Submit agenda for mutual understanding meeting, USACE 4/7/17

address quality control and O&M
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Safety Moment — Discussed the danger of fatigue while driving. Managing fatigue and assure
the driver is fit for duty to ensure safety. Assess ourselves and our crews as if it is life or
death. Fatigue training for awareness, managing work hours, staying the night at a hotel, or
pull over for a nap can limit fatigued driving.

Review Meeting Minutes from Meeting Last Week

a. No comments to meeting minutes.

Review of Action Items from Meeting Last Week

a. The team reviewed the actions items identified during the meeting held last week.

C.

Refer to Action Items table above.

Design Package 1 Over-the-Shoulder Meeting scheduled for 2-hour in
person/telecom meeting in Coeur d’Alene on April 19, 2017. The pre-read material
will be submitted by April 14, 2017.

A Pre-Con meeting will be held on site on April 19, 2017. Purpose of the meeting will
be to review the work and safety plans.

USACE noted that some titles had changed in the Submittal Register that was
uploaded to QCS. AmecFW will look into the issue and respond to USACE
comments. Need by dates and activities will need to be input into QCS.

IV. Review Requests for Information (RFIs)

VL.

a. RFI-0010
1. USACE expects to have a response internally in a day or two and will provide
a response to AmecFW thereafter.
General

a. AmecFW clarified field reporting expectations for upcoming oversite, USACE does
not expect QC reports for observation activities. QC reports will be required for
geotechnical investigation and O&M following the transition of O&M on May 3, 2017.

b. AmecFW is evaluating alternative flocculants. Bench testing would be performed and

reported for USACE acceptance prior to making a change from the current flocculant.

On site jar tests are tentatively scheduled for the week of April 17, 2017.

Schedule Update

a.

The team reviewed the Four-Week Look Ahead Schedule.
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VII.Changes

a. USACE is preparing an RFP for the corrosion observed in the lime slurry tank repairs
in Lime Silo A. USACE anticipates this work can be coordinated with other work.

VIII.  Other

a. USACE indicated future contracts will use RMS 3.0. AmecFW is willing to use this for
this contract.



